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ESTIMATE RUN 08/30/2021

ESTIMATE SUMMARY 11:41:51

CONTID: C23355         ESTIMATE NO: 0001 PROG 2005

PCN: 23355-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL BLVD & US36 TRAFFIC SIGNALS PERCENT TIME:

PROJECT NO: SHE2873-202                   

FEDERAL BLVD & US36 TRAFFIC SIGNALS

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 981,069.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 900,069.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
15,094.55

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

0.00%

981,069.00

0.00

15,094.55

15,094.55

$

$

$

$

0.00

0.00

0.00

15,094.55

15,094.55

0.00

0.00

15,094.55

0.00

AMOUNT DUE 15,094.55 15,094.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 15,094.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

0.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/30/202108/30/2021

04/15/2021

04/22/2021

05/10/2021

08/30/2021
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

1.000

EACH

75.00000

0010 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

20.00000

0015 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

10,960.00000

0020 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

8.000

EACH

569.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

285.00000

0030 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

6.00000

0035 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

19.00000

0040 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

748.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

52.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

71.00000

0055 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

71.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

133.00000

0065 Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

2.000

EACH

547.00000

0070 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

7,912.00000

0075 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

6,696.00000

0080 Landscape Restoration 0.000

0.000

212-01200  
 

0.000.000

0.00

1.000

L S 

5,348.00000

0085 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

100.000

SY  

4.00000

0090 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

11,659.00000

0090 MATERIAL ALLOWANCE Wire 0.000

1.000

7,074.551.000

7,074.55EACH

7,074.55000

0095 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

8.000

EACH

563.00000

0100 Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

4.000

EACH

4,040.00000

0105 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

6,504.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

7,728.00000

0115 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

184.00000

0120 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

48,652.20000

0125 Public Information Management (Tier III) 0.000

0.000

626-01113  
 

0.000.000

0.00

130.000

DAY 

79.00000

0130 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

5.000

GAL 

639.00000

0135 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

120.000

SF  

12.00000

0140 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

300.000

HOUR

35.00000

0145 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

70.000

HOUR

92.00000

0150 Traffic Control Vehicle 0.000

0.000

630-00004  
 

0.000.000

0.00

2.000

EACH

1,150.00000

0155 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

20.000

DAY 

58.00000

0160 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

65.000

DAY 

805.00000



CONTID: C23355         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

10.000

EACH

58.00000

0170 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

20.000

EACH

46.00000

0175 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

50.000

EACH

58.00000

0180 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

69.00000

0185 Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

1.000

EACH

2,300.00000

0190 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

2.000

EACH

460.00000

0195 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

80.000

EACH

35.00000

0200 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

6.00000

0205 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

1.000

EACH

5,750.00000

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0215 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0230 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 7,074.557,074.55328,396.00CURRENT AMT0200 $ $ $

CAT NO0201 COTTONWOOD 

0235 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

52.000

SY  

25.00000

0240 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

91.000

LF  

15.00000

0245 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

101.000

SY  

33.00000

0250 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

702.000

SF  

6.00000

0255 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

6.000

TON 

403.00000

0260 Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

19.000

LF  

375.00000

0265 Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

481.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0201 COTTONWOOD 

0270 Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

21.000

LF  

536.00000

0275 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

52.000

SY  

78.00000

0280 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

67.000

SY  

167.00000

0285 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

21.000

LF  

30.00000

0290 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

70.000

LF  

31.00000

0295 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

675.000

LF  

22.00000

0300 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

610.000

LF  

24.00000

0305 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

225.000

LF  

16.00000

0310 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

203.000

LF  

16.00000

0315 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

4.000

EACH

596.00000

0320 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

6.000

EACH

1,183.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0201 COTTONWOOD 

0325 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,586.00000

0330 Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

3.000

EACH

725.00000

0335 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

7,251.00000

0340 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

82.000

SF  

24.00000

0345 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

13.000

SF  

32.00000

0350 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

563.00000

0355 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

1.000

EACH

403.00000

0360 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

1.000

EACH

252.00000

0365 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

4.000

EACH

420.00000

0370 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

15.000

EACH

534.00000

0375 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

2.000

EACH

700.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0201 COTTONWOOD 

0380 Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

1,220.00000

0385 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

14,160.00000

0390 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

4.000

EACH

309.00000

0395 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

2.000

EACH

1,220.00000

0400 Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

6.000

EACH

6,749.00000

0405 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

18,348.00000

0405 MATERIAL ALLOWANCE Anchor Bolts 0.000

1.000

1,010.001.000

1,010.00EACH

1,010.00000

0410 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

27,783.00000

0410 MATERIAL ALLOWANCE Anchor Bolts 0.000

1.000

2,000.001.000

2,000.00EACH

2,000.00000

0415 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

1.000

EACH

30,908.00000

0415 MATERIAL ALLOWANCE Anchor Bolts 0.000

1.000

2,000.001.000

2,000.00EACH

2,000.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0201 COTTONWOOD 

0420 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

2,258.00000

0425 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

5,032.00000

0430 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

5,291.00000

0435 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

100.000

LF  

24.00000

0440 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

730.00000

0445 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

73.00000

0450 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

3,757.00000

0455 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

804.00000

0460 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

3,105.00000

0465 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

68.000

SF  

29.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0201 COTTONWOOD 

0470 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

670.000

SF  

12.00000

CAT 5,010.005,010.00312,564.00CURRENT AMT0201 $ $ $

CAT NO0202 US36 EB 

0475 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

40.000

SY  

22.00000

0480 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

29.000

SY  

25.00000

0485 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

93.000

LF  

15.00000

0490 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

77.000

SY  

33.00000

0495 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

214.000

SF  

6.00000

0500 Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

19.000

LF  

375.00000

0505 Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

481.00000

0510 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

29.000

SY  

78.00000

0515 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

156.000

SY  

167.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0202 US36 EB 

0520 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

77.000

LF  

30.00000

0525 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

54.000

LF  

31.00000

0530 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

40.000

SF  

23.00000

0535 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

477.000

LF  

22.00000

0540 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

890.000

LF  

24.00000

0545 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

159.000

LF  

16.00000

0550 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

297.000

LF  

16.00000

0555 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

3.000

EACH

596.00000

0560 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

6.000

EACH

1,183.00000

0565 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,586.00000

0570 Luminaire (LED) (6,000 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

2.000

EACH

725.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0202 US36 EB 

0575 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

7,251.00000

0580 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

15.000

SF  

24.00000

0585 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

70.000

SF  

32.00000

0590 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

1.000

EACH

563.00000

0595 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

1.000

EACH

403.00000

0600 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

1.000

EACH

252.00000

0605 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

2.000

EACH

420.00000

0610 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

11.000

EACH

534.00000

0615 Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

1.000

EACH

1,220.00000

0620 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

14,160.00000

0625 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

309.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0202 US36 EB 

0630 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

1.000

EACH

1,220.00000

0635 Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

4.000

EACH

6,749.00000

0640 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

20,662.00000

0640 MATERIAL ALLOWANCE Anchor Bolts 0.000

1.000

1,010.001.000

1,010.00EACH

1,010.00000

0645 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

28,022.00000

0645 MATERIAL ALLOWANCE Anchor Bolts 0.000

1.000

2,000.001.000

2,000.00EACH

2,000.00000

0650 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

1.000

EACH

2,258.00000

0655 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

5,032.00000

0660 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

5,291.00000

0665 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

100.000

LF  

24.00000

0670 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

1.000

EACH

730.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0202 US36 EB 

0675 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

1.000

EACH

73.00000

0680 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

3.000

EACH

3,757.00000

0685 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

1.000

EACH

804.00000

0690 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

3,105.00000

0695 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

32.000

SF  

29.00000

0700 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

628.000

SF  

12.00000

CAT 3,010.003,010.00258,450.00CURRENT AMT0202 $ $ $

CAT NO0203 74TH AVE 

0705 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

4.000

SY  

22.00000

0710 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

9.000

SY  

25.00000

0715 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

38.000

LF  

15.00000

0720 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

21.000

SY  

33.00000
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PCN: 23355-BID    ESTIMATE RUN 08/30/2021

PROJECT: SHE2873-202                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:51

CUMULATIVE
AMOUNT

CAT NO0203 74TH AVE 

0725 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

2.000

TON 

403.00000

0730 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

9.000

SY  

78.00000

0735 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

15.000

LF  

30.00000

0740 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

14.000

LF  

31.00000

0745 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

16.000

SF  

23.00000

0750 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

8.000

EACH

700.00000

0755 Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

8.000

EACH

6,749.00000

0760 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

1.000

EACH

5,032.00000

CAT 0.000.0068,960.00CURRENT AMT0203 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0765 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

1.000

EACH

11,771.00000

0770 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

928.00000

CAT 0.000.0012,699.00CURRENT AMT0400 $ $ $

$ 15,094.5515,094.55$981,069.00$CURRENT AMTPROJECT TOTAL


